U. S. DEPARTMENT OF ENERGY
ROCKY FLATS PLANT
ENVIRONMENTAL RESTORATION PROGRAM WEEKLY REPORT
WEEK ENDING JULY 30, 1993
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QU 1 - 881 Hillside-Phase 1l Resogurce Conservation and Recovery Act (RCRA) Facility
Vv | n | :

Remedial Investigation (RI)

The final contaminant list for the OU 1 site was submitted to the regulatory agencies and RFO for their final review.
They agreed to the list pending the correction of a few errors. On other portions of the Rl report, work is
proceeding on schedule. The comment responses to the Human Health Risk Assessment (HHRA) portion of the
report, as well as comment responses to &ll other sections of the report, were submitted for informal RFO review.
EG&G review is proceeding on other poriions of the report.

Modifications to two contracts are underway. The protracted discussions with the regulatory agencies over the
contaminant methodology has resulted in portions of work being redone and other portions stalled. Procurement
is working to modify the contract for the environmental evaluation (EE ) work and for the RI report. The technical
evaluation was done last week and the cost evaluation will be done this week for the Rl contract, and the request
for proposals (RFP) went out last week for the EE modification. Funding for both these modifications is coming
from funds not previously committed {awards below the requisition amount) and a reallocation of some internal
labor hours which were not utilized.

The Change Control Board (CCB) was presented with a change to the OU 1 schedule. The change is the
deliverable dates for Technical Memorandum (TM) #10 and #11. These deliverables are contingent upon
completion of interrelated work that was granted schedule extensions by the regulatory agencies. The TMs are
not regulatory agencies’ milestone deliverables, so they did not receive extensions.

Feaslbility Study/Corrective Measures Study (FS/CMS)

Work on the FS is underway now that the final contaminants of concem (COC] list has been determined. TM #10,
Preliminary Remediation Goals, is currently under revision and will be resubmitted to RFO on schedule in mid-
August 1993. :

OU 1, 881 Hillside Interim Measures/interim_Remedlal Action (IM/IRA) Treatment Building 891

Effluent Tank T-207 is currently being filled. Results from T-205 showed it had levels of xylene and iron that -
exceeded Applicable or-Relevant and Appropriate Requirements (ARARs). However, xylene was also found in a
blank sent with the shipment, thus indicating that the sample analysis may have been contaminated by the
laboratory. The tank is currently being retreated and will be resampled for Volatile Organic Compounds (VOCs)
(with QA blank) and dissolved iron (the ARARs is for dissolved metals, but samples are generally taken for total
metals). T-206 water remains available for discharge into the wetland area, if needed. The remainder of T-206
water will soon be discharged in order to utilize this storage capacity.

Results from resin sample analysis indicated that the resins from the lon Exchange (1X) System were still in good
condition.

The second Quarterly Report and Standard Operating Procedures (SOPs) for Building 891 operations are in

progress.
Approximately 2,000 gallons of decontamination pad water was treated.
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Treated Ground Water this week: 25,000 gallons

Total treated to date: 1, 470,000 gallons
- nch r

Bemedial Assessment

TM-10 Toxicity Assessment was transmitted to the RFO for review.

Demobilization of the field program is continuing along with slug testing for the remaining wells. Development of
the B-series well is continuing.

There was an accident on July 22, 1993, involving the OU 2 field crew. While using the decontamination pad, a
subcontractor employee sprayed his foot, causing second degree burns. The decontamination pad was shut
down immediately and a critique was held on July 23, 1993. Immediate corrective actions will be taken before the
decontamination pad is reopened. Additional corrective actions will be taken to better ensure that this type of
incident is not repeated.

Feasibility Study (FS)
A statement of work (SOW) for the FS threugh the Record of Decision (ROD) was generated. This SOW is bemg
revised to include only the FS component.

Surface Water Interim Measure/interim Remedial Action Plan_(IM/IRAP)
No sludge was packaged into drums this week.

Flows are decreasing because of warmer weather, and a preventive maintenance program has been implemented
to assure proper maintenance, calibration, and performance of all equupment

Work is under way to prepare the Quarterly Operations Report for the QU-2 Field Treatab«lrty Unit (FTU). The
report is due August 2, 1993.

Subsurface IM/IRA
A draft of the IM/IRA implementation and Operation Plan for the Soil Vapor Extraction Pilot Test has been
completed and is under review by RFO.

Efforts continue to subcontract the detailed portion of the soil vapor survey (SVS). The scope has been defined
and will consist of detailed surveys at the previous IHSSs, along with surveys at IHSS 109 and 111.1.

Surface water IM/IRA
No action will be taken on finalizing the Draft OU 2 Surface Water IM/IRAP Treatability Study Report until
comments are received from the regulatory agencies.

rf Water f 2
Treated Surface Water this week: 99,470 gallons
Total treated water at FTU: 17,059,370 gallons



QU 3 - Offsite Areas
The Area ot Concern (AOC) document has been revised based on regulatory agency comments. This AOG

document will be delivered to the regulatory agencies by July 30, 1993. No specific schedule is attached to
this document.

A presentation was given on July 21, 1983, to Jefferson County Open Space on the results of the AOC
report. This presentation was requested by Jetferson County to discuss the status of the RFI/RI and
potential property purchase by Jefterson County. The success of the presentation is dependent upon
Jefferson County's decision to purchase the property.
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TMs #4, Human Health Risk Assessment (HHRA) Exposure Scenarios, and #5, HHRA Models, are currently
being reviewed by the regulatory agencies. TM #6, Contaminants of Concern, is preparing data summaries.
A kickoft meeting for TM #6 was held on July 20, 1993.

Vadose Zone monitoring continues as required in TM #1, Vadose Zone Investigation, in the form of
lysimeter sampling, neutron probe analysis, and water level measurements.

Data evaluation and report writing continues for the OU 4 Phase | RFI/RI Program. Approximately 88 percent
of the data is in for all analytes except for metals, and approximately 50 percent of the metals are in.

QU 5 - Woman Creek
The AOC document has been revised based on regulatory agency comments. This AOC document will be
delivered to the regulatory agencies by July 30, 1993. No specific schedule is attached to this document.

QU 6 - Walnut Creek

RFO comments on the TM #3, Modeling Surface and Ground Water, have been incorporated into the Draft
Final for review by the regulatory agencies. RFO submitted the TM to the regulatory agencies this week.
Comments from the regulatory agencies on the TM # 2, Exposure Scenarios, were received on July 28,
1993.

An extension request for the August 4, 1993, Draft Phase | RFI/RI Report Interagency Agreement (IAG)
milestone has been sent to EPA by RFO. The requested extension due date for the Draft Phase | RFI/RI
Report is July 11, 1994.

OU 7 - Present Landfill
The proposal to modify the OU 7 IAG schedule was sent to the regulatory agencies on July 24, 1993.

Efforts continue to identify the nature and extent of contamination at OU 7. A meeting was held
July 22, 1993, to determine how the data will be grouped to compare to background. Data will be grouped
as follows: (1) Groundwater: by hydrostratigraphic units
' upper - - alluvium and weathered claystone;
lower - - unweathered claystone.
(2) Geologic materials grouped into two units alluvium and claystone (weathered and unweathered).

These determinations were based on paired statistical comparisons between units for the revised
background geochemical report and sample sizes for OU 7 samples.

- 700 Ar



Responses to informal comments from CDH were completed and RFO will received these comments on
August 2, 1993.

The revised Heaith and Safety Plan (HSP) for implementation of nonintrusive field work for the Industrial
Area Operable Units (A OUs) 8, 9, 10, 12, 13, and 14 was reviewed by EG&G and comment revisions were
included in the final draft. RFO will receive two complete copies of the HSP.

RFO attended a meeting on July 29, 1993, to discuss the initial implementation of field work for OU 8. RFO
will attend a weekly OU 7 meeting until the implementation of field work is complete.

- igin r Lin PWL
OU 9 will have an early start of tank inspection and sampling in FY93.

Site walk portions of data compilation, which includes visiting each tank site to prepare a sketch map and
indicate specific locations to take soil samples, residus samples, etc. will begin. This will form the basis for
T™ #1, Field Sampling Plan, Part 1 Tanks.

QU 10 - Other Outside Closures
After delays associated with the breakdown of the High Purity Germanium Detector (HPGe) equipment, the
data collection activities resumed during the week. lt is anticipated that all of the OU 10 and OU 12 IHSSs
located in the 400/800 area will be completed by the end of the week. This schedule, however, could
change due to problems associated with the HPGe instrumentation. The HPGe detected the presence of
uranium, americium, and plutonium within an IHSS of OU 12. It is not known whether this activity is present
on the surface of the paved area in the 400/800 area or is coming from some other source inside a building.
Further analysis of the HPGe data spectra will be needed to accurately determine the source of the
radioactivity.

The final contract award for the 1A QU field work has rot yet occurred. 1t is anticipated that the final award will
occur next week. Work has begun on implementing the OU field activities. Actual sampling, however, will
not occur until the final contract award.

The first TM for OU 10 will be the nonintrusive TM, tentatively scheduled to be completed in March 1994.

Waste Removal Status for IHSSs 170/174 and 176

A meeting was held between plant services representatives and EG&G RPM staff on July 22, 1993, to
discuss the waste removal actions from IHSSs associated with the 1A OUs. Each site was visited to
determine the amount of material {o be moved during FYS4 and the number of hours necessary to support
this activity.

QU 11 - West Spray Field

Arrangements have been made with the Ecology and National Environmental Policy Act (NEPA) Division to
revise the environmental evaluation (EE) portion of the OU 11 Work Plan, as well as provide a scope and
schedule for the ecological field work.

The HPGe instrument is being evaluated as a replacement for surficial soil sampling because there were
surface soils analyzed in 1988 that turned up levels of contaminants at or below background, except for a
few radionuclides.

The analytes of concem list is being developed and work is starting on a borehole and monitoring well
section for the revised Field Sampling Plan (FSP) for OU 11 (this FSP was to be part of Phase il, but as
proposals to revise the investigation into a combined phases investigation have been approved by RFO and



met favorably with the regulatory agencies, this is being developed dunng the scheduled Phase | portion of
the investigation).

QU 12 - 400/800 Area

The contract for the Integrated OU has not yet been awarded. A second set of negotiations were held on
July 9, 1983, and at that time the existing letter contract was extended to full amount and scope. The delay
in awarding the contract has pushed the field work schedule by approximately 11 weeks. The
implementation of the 1A/OU fieldwork is being expedited 10 iry and recover some of the delay. The total
impact on FY93 and FY94 activities is being investigated and is not yet known at this time.

Informal discussions among the project managers for the Integrated OUs regarding the estimate of work that
will be completed at year end and IHSS intrusive activities that could be performed during 1994 have been
in progress. Different costing and scheduling scenarios continue to be developed.

The procurement package for implémentation of the |A EE was submitted to Procurement on July 21, 1993.
One EE will be conducted for the entire IA but will support the information required in the Phase | RFV/RI
Work Plans for OUs 4, 8, 9, 10, 12, 13, and 14. The implementation will be conducted by using the OU 8 EE
™.

The HPGe radiation screening surveys were completed in the 400 Area for OU 12 IHSSs on July 27, 1993.

QU 13 - 100 Area
Final revision of the QU 13 Work Plan was received by RFO on July 26, 1993. Approval is still pending from
-the regulatory agencies and RFO.

HPGe activities in OU 13 will begin the end of this week. Area management and security have been
informed of the start up of these activities. Some temporary movement of materials in IHSS 134 may be
required.

OU 14 - Radioactive Sites :

The activities for FY94 continue to be entered into a software scheduling program, along with the logic ties,
to facilitate the integration of activities with the other Integrated OU 8, 9, 10, 12 and 13. This exercise will
lead into development of the scope and schedule for activities beginning in FY85 and beyond.

OU 15 - Inside Building Closures

The Integrated Work Control Packages (IWCPs) for OU 15 fieldwork in Buildings 881 and 447 have been
approved. Fieldwork will begin within Building 881 before other buildings because none of the IHSSs
located within Building 881 are Radiologically Controlled Areas (RCAs).

A pre-evolution briefing for fieldwork within Building 881 was held on July 26, 1993; RFO was present at the
pre-evolution briefing. OU 15 fieldwork began after completion of the pre-evolution briefing. The

June 18, 1993, Internal Work Package Milestone for beginning OU 15 fieldwork has not been met. A
Radiological Worker Permit was obtained that specified Personal Protective Equipment (PPE). Radiological
sampling for removable contamination will be conducted this week within Building 881. Collection of
floor/equipment rinsate samples will begin next week within Building 881. A letter documenting the official
start of OU 15 fieldwork was forwarded to RFO.

Document Change Notices (DCNs) were prepared for the Phase | RFI/RI Work Plan for OU 15 in order to
clarify what SOPs will be utilized for fieldwork inside and outside of buildings. The IWCP procedure will be
used to define the handling of PPE and handling of decontamination water and wash water within buildings.
Qutside of buildings FO.06 and FO.07, respectively, will be used as indicated within the Phase | RFI/RI Work



Plan for OU 15. An IHSS inspection form/checklist has been prepared to document the resutts of IHSS
inspections required by Stage | of the OU 15 Work Plan. The IHSS inspection form/checklist will be
incorporated within the OU 15 Work Plan using a DCN. In addition, the SOP for collection of
floor/equipment rinsate samples (FO.27) was proposed within Table 10.1 of the OU 15 Work Plan but was
not discussed within the OU 15 Work Plan as a separate SOP but as a modification of existing SOPs. A DCN
to the OU 15 Work Plan will be used to clarify that a separate SOP was prepared to conduct rinsate sampling
(i.e., FO.27).

Fieldwork may be delayed if a refrigerator cannot be procured to ensure that environmental samples can be
stored over the weekends while sample screening is conducted prior to shipment of samples to
laboratories. Subcontract modification for inclusion of these other direct costs xs being completed this
week.

Additional Quality Assurance (QA) readiness review requirements were provided on July 23, 1993, which
included requirements from EG&G Facility Operations Management (FOM). The additional readiness review
requirements include the documentation of tasks/items that have already been completed. The
requirements have been met for the most part and obtaining proper documentation will not delay OU 15
fieldwork.

OU 15 TMs are not scheduled for submittal until FY 94.

The proposed release date of July 6, 1993, will be rescheduled to allow for further review time for RFO,
DOE HQ and EG&G. EPA continues to incorporate comments being provided from within that agency.

Integrated Operable Units - OUs 8, 9. 10, 12, 13 _and 14
Site tours are being scheduled. OU 8 and OU 9 had walking tours on July 28, 1993.

Based on the second subcontract negotiations meeting for the 1A QU contract on July 9, 1993, a revised
cost evaluation is being performed by EG&G Procurement. The letter subcontract initiated on May 13,
1993, was expanded on July 13, 1933, to allow the subcontractor to begin work con all tasks for the 1A OUs.
Official contract award will follow completion of the cost evaluation and is anticipated by August 3, 1993.

Data compilation tasks for OU 8 and OU 9 were initiated on July 14, 1993, under the new letter subcontract ‘
authorized on July 13, 1993.

OU schedules are being integrated for the |1A OUs for FY94. Each |A OU schedule for FY34 will be linked
together via the work package system.

HPGE surveys for OU 12 were completed on July 27, 1993. The HPGe unit will begin work on OU 13 next
week.

The cost estimate for removal of materials covering all the IA OU IHSSs was submitted. An estimated $1.2
millon will be necessary to remove materials to support environmental investigation of the 1A OUs.

Interim Measures/Interim Remedial Action Plan (IM/IRAP)
The revised IA/IM/IRA scope and schedule was presented to the regulatory agencies on July 20, 1993. The
regulatory agencies along with RFO and EG&G revised the schedule to include concurrent review for RFO, HQ,
and the regulatory agencies. Final approval from the regulators should be received by early next week. The FY94
work package is now being revised to reflect the new scope and schedule.

tewi Activiti




Treatability Studles Meetings
Sitewide Work Package (12192) :
This is the work package that supports the Sitewide Treatability Studies. The budget for this work package for

FY93 has been increased. The added funds are to provide contract support for the risk assessment and ana!yses
activities for the OUs.

The first draft of the FY24 work package was completed and submitted to the review process on June 18, 1993,

The package has completed reviews at the group level, preliminary RFO level, AGM level, and plant level without
major comment. A review at the HQ level is scheduled for August 2, 1993.

Status of Treatabllity Laboratory In Bullding 881

A treatability study laboratory is being developed. The laboratory is being used to conduct some of the treatability
studies for the Sitewide Program. The initial round of testing for the adsomtion treatability study has been
completed. Additional testing will take place when the results of this testing have been analyzed.

s - ] lean
The TRU/Clean process (physical separation} was identified in the Final Sitewide Treatability Plan for further test
work and evaluation to determine how effectively it might remove plutonium contamination from RFP soils.
Initially, this test work was planned to be a part of the Plutonium in Soils Integrated Demonstration (D). However,
the ID has been put on hold. Therefore, RFP has contracted with Lockheed Environmental Systems and
Technologies Company to conduct testing of the TRU/Clean process with RFP’s soils.

An EG&G employee traveled to the Nevada Test site July 26 - 27, 1993, to observe the start of the Phase Il testing
that began on July 27, 1993. This test work is running approximately 2 weeks behind schedule due to o
preparations for the plasma melter testing. The test work should be completed by the end of August 1993, and a

preliminary report should be finished by the end of September 1993.

iti E i
lon Exchange and Adsorption are two of the technologies identified in the Final Sitewide Treatability Plan for
further test work and evaluation to determine how effectively they might remove various contaminants from
surface and ground water at RFP.

o Sarﬁplés from the six ads'o'rption laboratory tests were transported to ACCU-LABS on June 19, 1993, for
analyses. The metals results are expected in approximately 4 weeks and the radionuclides in 6 weeks.

Harrison- Western (HW) completed additional laboratory studies on July 26, 1993." HW has a proprietary
membrane technology for removal of hazardous contaminants. HW uses the membrane in conjunction with peat
moss that has been processed into resin beads. Analytical samples of all product streams hadve been submitted to
ACCU-LABS, and metals results are expected in approxxmately 4 weeks. Radxonuclldes analyses will take longer
due to counting times.

A progress report due to RFO is being drafted that covers the adsorption work done to date. It will be distributed
for internal review prior to submittal to RFO. The progress report has an internal deliverable due date of
September 30, 1993.

Other Activities
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A meeting was held with Waste and Environment Controls, and Radiological Engineering concerning the issue of
VERSUS for potentially radiologically contaminated materials and equipment. The issue of the VERSUS is related
to the performance objective for the Certification of Non-Radioactive Waste. The primary drivers of VERSUS are
material and equipment that are not readily defined as low-levei waste (< 100 nCi) or TRU waste (> 100 nCi) and




the no rad added (NRA) issues relating to the performance objective. This is directly related to Building 891
where the white drums will be located for the Filter Socks. Based upon the conversations with RE, it would appear
that the filter socks could be stored in VERSUS until a program for characterization and release of materials and

equipment such as the filter socks was developed and in place. RFP is looking into this option for OU 1 and QU 1
Water Treatment Facilities.

M 1 i MD

The Master Task Subcontract (MTS) for the Decontamination Facility Operation was awarded. A meeting was held
with Procurement on July 14, 19893, to go over the signed contract. The training and transition is scheduled to
start July 26, 1993. The MDF is RCRA inspected daily. Environmental and radiological readings were at
background levels.

A meeting was held with EG&G FOM to discuss the modification of the MDF. The pad was initially built as a
temporary facility and is in need of repairs and upgrades. Preliminary plans and drawings have been put together
to modify the MDF.

Two thousand five hundred gallons of decontamination waste water were shipped to 891 Treatment Facility.

Investigative Derived Material (IDM) Management

RCRA Unit 18.03 has 42 QU 1, 124 QU 2, 4 Well Abandonment and Replacement Program (WARP), 214 QU 5
and QU 6, 82 OU 7, 167 Decontamination Pad, 294 OU 2 Bedrock (BR) and 2 Ebasco Underground Storage
(UST) drums for a total of 939 drums stored in it. Thirty of the 166 drums that were Real Time Radiography (RTR)
have detectable water. RCRA Unit 18.04 has 44 drums from OU 2 BR stored in it. One hundred sixteen drums
from RCRA Unit 18.03 with no exceedances were shipped to the Facility Operatlons Yard, and the soil is being
readied to be disposed of in the landfill.

Two hundred sixteen drums with potential exceedances from the OU 1, OU 2, and Sitewide drilling programs have
been marked and are being monitored by EG&G Radiation Protection Technicians (RPTs) and are being painted
by EG&G painters in preparation to be shipped to RCRA Unit 18.03. One hundred twenty one drums from QU 2
BR, 32 drums from Jacob Engineering WARP and 34 drums from OU 5 are presently being stored at RCRA Unit
1940 and are being readied to be shipped to RCRA Unit 18.03 or RCRA Unit 18.04.

There are 1,826, 55-gallon drums and 1,652, 30-gallon drums for a total of 3,478 environmental gray drums.
Weekly RCRA inspections were completed. Monthly and weekly drum inspections are continuing for July 1983.

A battery inventory for all personnel in the Facility Operations Yard has been completed and will be sentto EG&G
Waste Technical Support so that a battery recycling or disposal program can be started.

Five hundred fifty one drums in the field with no exceedances are being marked with yellow tape and monitored
by EG&G RPTs in preparation of removal from the field and disposal in the landfill.

Section II‘ - Solar‘Ponds Remediation Project (SPRP)

Regulatory _

As part of the documentation for the failure of the Modular Tank pipeline, a rough draft of the RCRA Contingency
Plan Implementation Report was prepared. Submittal of the report to CDH is required within 15 days of the
occurrence.

RFO met with EG&G on July 23, 1993, for a final briefing for RFO. Twenty-two items were discussed and only



three remained unresolved. The unresolved items were all related to the completion of the storage tank and
distillate injection systems SO testing. Those actions are in progress and should be completed by close of
business July 27, 1993. RFO expressed satisfaction with the closures but had two comments that required
further action. SPRP needs to verify that the B-910 sprinkier system is in compliance with Fire Department

requirements, and clarify details concerning emissions produced through evaporative processing as they relate to
plantwide emissions permitting.

] nd |
Work continued on the new options analysis for accelerated pond closure. The selection of processing and
storage options was completed. The draft report was finalized for issue on July 26, 1993. The selected option will
now be taken through a conceptual design development process leading to a budget quality schedule and cost
estimate. This effort is scheduled for completion in September 1993. The selected option involves pumping the
sludge from the ponds in a manner similar to that currently being used to consolidate the B Pond material. For C
Pond, an additional pump will be used to agitate the material during water addition for salts dissolution. The
material will be pumped to the 750 pad where it will be stored in frac tanks and roll-off sludge containers.

w Man n nd |
This Week Total (since 4/1
Pond Water to Bldg. 374: (gal) 0 1,405,000
Modular Tank water to Bldg. 374: (gal) 0 331,000
Modular tank water to Bldg. 910:  (gal) 5,000 60,000
Pond water excess volume: (gal, Approx.) 0 XXX
Interceptor Trench Flow: (gal) XXX XXX
"B" North Pond Freeboard: (inches) 90 {desired 80)
"~ "B"South Pond Freeboard:” (inches) 31 (desired 2 24)
Available Modular Tank Volume: (gal) ' 626,500 (926,500 max)

Ponds 207A and 207 B center are empty and dry.

The Building 374 evaporators were taken down for maintenance starting July 3, 1993, and are now back on-line.
The 231 tank (the Bldg 374 feed tanks) has been pumped down to about 4,000 gallons but is encountering
problems from the accumulated sludge from settled suspended solids in the tank bottom. The 806 heat
exchangers (there are two exchangers, but only one is required to operate) are plugging regularly with the sludge
and must be manually rodded out: The units are scheduled to go down for an estimated 3 week maintenance
effort to replace one of the main heat exchangers, and plans are to get the storage tanks as low as possible before
this happens.

The Building 910 evaporators were run for 2 shifts each day last week and also Monday of this week to generate
distillate to SO test the 215 D tank and the associated pumping and control system. Preliminary analysis of the
distillate in the tank indicated elevated conductivity and nitrates. The problem was traced to a contaminated fill
line. The line has now been flushed out, and the test of the ability to pump product water to the raw-water system
is now being conducted.

A failure occurred in the pipeline from the Modular Tanks to Building 910, allowing Interceptor Trench System
(ITS) water to accumulate in the Modular Tank pump house and the ITS sump. The water was promptly recovered.
While the pump house is considered to be adequate containment for the water, the ITS sump is an unlined
concrete structure and not a secondary containment. Since the sump is the source of the water that was released
and the volume released represents only a fraction of a percent increase in the water handled on an annual basis



through the sump, EG&G expects the potential increase in risk to health and the environment to be insignificant.
Water from the Modular Tanks can not be transferred to Building 910 for treatment until the pipeline is repaired.
There is sutficient available capacity in the Modular Tanks to store ITS water during the anticipated repair period,
and Building 374 is an altemnative treatment facility. Based on informal discussions between RFO and CDH, no
impact is expected on meeting the IM/IRA schedule commitments for Building 910.

Section Ul - Surface Water Management

Pond Water Management IM/IRA

The development of the IM/IRA continues. A meeting was held in July 1993 to review the progress being made
and discuss options screening.

RFO received a memorandum from the CDH commenting on the revised IM/IRA schedule. RFO attended a
meeting on July 29, 1993, with EG&G to discuss progress and CDH schedule comments.

On July 30, 1993, a draft of a National Environmental Protection Agency (NEPA) review of current pond
operations was submitted, and EG&G Statistical Applications submitted background statistical data and water
quality summary statistics.

Surface Water Environmental Monitoring Stations
The scope is to install six surface water environmental monitoring stations.

Award of the engineering contract was completed this week, and Title Il revisions were completed. The Title Il
revisions will be initiated next week.

Section |V _- Future
Community Relations
L}pQQm[ng Evgn1§

August 17, 1993 (Tentative) Public Open House for Programmatic Environmental Impact Statement (PEIS)
for Reconfiguration of the Weapons Complex, time and location TBD.

Augﬁst 18,1993  (Tentative) Public Scobing Meeting to prepare PEIS for Reconfiguration of the Weapons
Complex, at 9:00 a.m. to 9:30 a.m., location TBD.

August 21, 1993 ComRad Environmental Monitoring Station Open House, Northglenn, 11:00 a.m. - 3:00
p.m., Northglenn Recreation Center, Northglenn, CO.

August 24, 1993 Environmental Surveillance Exchange of Information Meeting, 1:30 p.m., Broomfield City
Council Chamber, No. 6 Garden Office Center, Broomfield, CO.

August 28, 1993 ComRad Environmental Monitoring Station Open House, Westminster, 11:00 a.m. - 3:00
p.m., Country Side Recreation Center, Westminster, CO>
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